Annual Procurement Plan (APP) for Expansion of Cotton Cultivation Project (Phase-1) in 2020-21 Financial Year

Ministry/ Division: Ministry of Agriculture Budget: Development
Agency: Cotton Development Board Total: 14350.0 (in lac Taka)
Procuring Entity Name & Code: Project Director & 143-14307-224068800 GoB: 14350.0 (in lac Taka)

Project Name & Code: Expansion of Cotton Cultivation Project (Phase I) & 224068800

A. Procurement of Goods:

Package | Description Unit | Quantity | Procurement | Contract | Source | Estd. Time Not Invite/ Tender Tender Approval | Notification | Signing | Total time Time for
Name of -| Method & Approving of Cost in Code used | Advertise | Opening | Evaluation | to Award of Award of to Completion
Procurement Type Authority | Funds Lac for in Tender Contract | Contract of Contract
Package Tk. process | Goods Signature
(Goods)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
P:;:t:id 09.08.20 16.08.20 16.08.20 20.08.20 20.08.20 20.08.20 - -
T W | S M RFQ HOPE | GoB | 25 | Planned : 8 - s : . 3 21
Accessories Days
Actual
Dates
Pg::;:d 13.09.20 | 20.09.20 20.09.20 23.09.20 23.09.20 23.09.20 - -
o St sl 5 T T RFQ HOPE | GoB | 30 | Planned : 8 . 4 ; - 12 Is
Publication Days
Actual
Dates
Planned
b 16.0920 | 23.09.20 23.09.20 28.09.20 28.09.20 28.09.20 - -
PG e SR S s RFQ HOPE ™ |IH(GoB ||~ Zop i et - 8 : 5 - - 13 15
Fixture Days
Actual
Dates
Goods Procurement Sub Total: 85
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B. Procurement of Construction Works:

Package | Description Unit | Quantity | Procurement | Contract | Sourc Estd. Time Not Invite/ Tender Tender Approval | Notificatio | Signing | Total time Time for
Name of Method & Approving | eof Cost in Code used in | Advertis | Opening | Evaluati [ to Award | nof Award of to Completio
Procurement Type Authority | Fund Lac Tk. for Goods e on Contract | Contract n of
Package s process Tender Signature Contract
(Works)
1 2 3 4 5 6 7/ 8 9 10 11 12 13 14 15 16 17 18
Planned 22,0320 | 180520 [ 15.07.20 22.07.20 30.07.20 07.08.20 - -
Construction Dates
1 of CDB Zonal LS LS OTM HOPE GoB 2843 57 Planned - 56 27 7 8 26 88 210
and Regional Days
Offices Actual
Dates
Planned
: 13.09.20 | 20.09.20 | 20.09.20 23.09.20 23.09.20 23.09.20 - -
Construction Dates
of Office LS LS Planned
1 Buildingat RFQ/ OTM HOPE GoB 7.34 Dath - 8 - 4 = - 12 15
Dinajpur Actual
Dates
. Construction works Procurement Sub Total: 2850.91
Total Value of Procurement: 2859.41

N.B. : Agriculture inputs (Seeds, Fertilizer, Pesticides & others), Higher studies, different items of supply services, Computer and Accessories, Furniture, Machineries & others will be purchased by Project
Director Office, Regional, Zonal offices & Firms of CDB due to nature and quantity of goods, post- procurement services facilities, savings of GOB fund etc. as per PPR, 2008 & Delegation of financial power

of development budget.
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