Ministry/ Division: Ministry of Agriculture
Agency: Cotton Development Board
Procuring Entity Name & Code: Executive Director

Government of the People's Republic of Bangladesh

Office of the Executive Director
Cotton Development Board

Khamarbari, Dhaka-1215.
Web: www.cdb.gov.bd

ANNUAL PROCUREMENT PLAN

For the year: 2022-23
(Goods)

Budget: Revenue

Package | Description of | Unit | Quanti | Procurement | Contract Source Estd. Time Not Invite/ Tender Tender Approval | Notification Signing | Total time Time for
Name Procurement ty Method & Approving of Cost in Code for used Advertise | Opening | Evaluation | to Award of Award of to Completion
Package Type Authority Funds | Lac Tk. process in Tender Contrac | Contract | of Contract
(Goods) Goods t Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 04.09.202 | 12.09.20 12.09 2022 18.09.202 18.09.2022 18.09.20 14 o1
Asiter Dates 2 22 2 22
GD-01 PrOCl.Jren.lem LS inere) RFOQ Executive GoB 20 Planned } g B 6 ) ) 14 21
of liveries : Director Days )
ion
Actual
Dates
Procurement Planned 13.11.202 | 21.11.20 27.11.202 27.11.20
of different Dates 5 o) 21.11.2022 2 27.11.2022 20 14 21
items for Executive GoB Planned B 3 - 6 - - 14 21
G celebrating L& ) RFQ Director 3.0 Days
50years of Actual
CDB Dates
Planned 11.12.202 | 19.12.20 26.12.202 26.12.20
Procurement Dates 5 2 19.12.2022 5 26.12.2022 20 15 21
of Executive GoB Planned
GD-03 Consurmable LS - RFQ/OTM Director 3.0 Days - 8 - 7 - - 15 21
items Actual
Dates
QD,))/ q\i\/’ @ _@)—‘L
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Package Description Unit | Quantity | Procurement Contract Source Estd. Time Not Invite/ Tender Tender Approval | Notificatio Signing Total time Time for
Name of Methoed & Approving of Cost in Code used Advertis Opening | Evaluation | to Award | nof Award of to Completion
Procurement Type Authority Funds Lac Tk. for in e Tender Contract Contract of Contract
Package process | Goods Signature
(Goods)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Pll;;r:;d 08.0;202 16‘0;202 16.01 2023 22.0;.202 22 01 2023 22.0;202 14 21
SR Executive GoB Planned
GD-04 Of.OfﬁCC = . REQ Director 20 Days ) & ) 8 ] j 14 2
equipments Actual
Dates
Pllsi:trgd 05.0§.202 ]3.05.202 13.02.2023 19.0?202 19.02.2023 I9.0§_202 14 2
Procurement Executi GoB Pl "
GD-05 | of computer | Nos. . RFQ St S 20 . - 8 . 6 . - 14 21
bl Director Days
consumable Actual
Dates
Procurement Pgantr;d 05.0;.202 ]3.03.202 13.03.2023 ]9.02.202 19032023 ]9.0;202 14 1
of other T
: . Executive GoB anne ~ 8 _ 6 _ ~ 14 21
GD-06 | machineries | LS - RFQ Director 2.0 Days
and Actual
equipments Dates
Total Value of
Goods Total 14.00
Procurement
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