Ministry/ Division: Ministry of Agriculture
Agency: Cotton Development Board
Procuring Entity Name & Code: Project Director
Project Name & Code: Development of Cotton Research and Technology Transfer Project& Code 224322800

Annual Procurement Plan
for the year : 2022-23

(Goods)

Budget: Developr

Deseription of Procuremen | Contract st Not Invite/ Total time | Ti
Package | Procurement ., | Quanti . Source | Costin | Time Code for N N Tender Tender Approval | Notification | Signing of
Unit t Method & | Approving used in | Advertise 5 . to Contract | Con
Name Package ty ‘ of Funds | Lakh process Opening | Evaluation | to Award of Award Contract 5
Type Authority Goods Tender Signature | of (
(Goods) Tk.
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned Dates 01.08.2022 | 10.08.2022 | 10.8.2022 16.8.2022 16.8.2022 16.8.2022 15
Purchase of Nos
PG-1 Computer LS RFQ HOPE GOB 3.00 Planned Days . 09 s 06 s . 15
consumable
Actual Days
Planned Dates 04.08.2022 | 14.08.2022 | 14.08.2022 | 21.08.2022 | 21.08.2022 |21.08.2022 17
Purchase of
Office Nos
_PG2 Equipment LS RFQ HOPE GOB 3.00 Planned Days _ 10 - 7 - - 17
Actual Days
Planned Dates 11.08.2022 | 25-08-2022 | 08-09-2022 | 15-09-2022 | 22-09-2022 o%omw 56
PG-3 Procurement of k5 HOES Gl o Planned Days - 14 14 07 07 14 56
. Nos OT™M
Other machinery
Actual Days
Planned Dates 16-08-22 24-08-22 24-08-22 30-08-22 30-08-22 30-08-22 14
pEay | PrOSUREEALGE | g | RFQ HOPE GOB | 500 | Planned Days - 08 . 06 . - 14
Chemicals
Actual Days
Planned Dates 26-08-2022 | 10-09-2022 | 24-09-2022 | 29-09-2022 | 06-10-2022 wmoﬁmw 54
Procurement of Nos
PG-5 Seed Treating LS OT™M HOPE GOB 90.00 Planned Days - 14 14 05 07 14 54
Machine

Actual Days




Description of Quantity | Procureme Contract Source Estd. Time Not Invite/ Tender Tender Approval | Notificatio Signing Total time Ti
Procurement nt Method Approving of Cost in Code used | Advertise Opening | Evaluation | to Award | n of Award of to Co
Package & Type Authority Funds Lac Tk for in Tender Contract Contract
(Goods) process | Goo Signature
ds
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned 08-09- 15-09- 15-09-
< -09-20 08-09-20 -09-
?oo_:oioa of Dates o1 22 2022 Rl o 2022 TRl 2022 T
PG-6 Audle, - LS RFQ HOPE GOB 5.00
video/film Planned 07 07
, production Days ) ] ) ) i
i Actual
[, Days
, Planned 19-09- 17-10- 07-11-
Biocurement of Tiees 05-09-2022 2022 10-10-2022 2022 24-10-2022 2022 63
pGy | LintCleaner | oo LS OT™ HOPE GOB | 100.00
and related Planned 4 21 7
machineries Days j ! 0 % 15 i
Actual
Days
Planned 26-09- 24-10- 14-11-
2-09-2022 7-10-2022 -10-20
Procurement of Dates 120920 2022 Fr-Li-ate 2022 S22 2022 =
PG-8 Q:E_”m and GOB o |
other 70.00 sy 21 07 07 14 63
equipment Days
Actual
Days
Planned 15-09-3022 22-09- 29-09- 29-09-3022 29-09- 14
Dates 20222 2022 2022
Procurement of
PG-9 Printing and GOB 3.00 Planned - 7 - 7 - - 14
binding Days
Actual
Days
Total Value of
Goods Total 304.00
Procurement




