Government of the People's Republic of Bangladesh
Office of the Executive Director

Cotton Development Board

Dhaka-121S5.

Web: www.cdb.gov.bd

ANNUAL PROCUREMENT PLAN

Ministry/ Division: Ministry of Agriculture
Agency: Cotton Development Board
Procuring Entity Name & Code: Executive Director

For the year: 2023-24

(Goods)

PRz TYle

Budget: Revenue

Package Description Unit Quantity Procurement Contract Source | Estd. Time Not Invite/ Tender Tender Approval Notification | Signing of Total Time for
Name of Method & Approving of Cost Code used Advertise Opening Evaluation to Award of Award Contract time to Completion
Procurement Type Authority Funds in for in Tender Contract of Contract
Package Lac process Goods Signature
(Goods) Tk.
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
_u__wh_._“n 10.08.2023 17.08.2023 17.08.2023 24.08.2023 24.08.2023 24.08.2023 15 25
Procurement . As per Executive GoB Planned R 3 i} N
an of liveries s requisition PO Director 20 Days 7 - - 15 25
Actual
Dates
1WM__H._ 03.09.2023 | 24.09.2023 | 24.092023 | 27.092023 | 27.09.2023 | 27.09.2023 24 44
Motor Executive GoB Planned R 5
GD-02 Vehicle Nos. 1 DPM Director 57.0 Days 21 3 - - 24 44
Actual
Dates
_yWH__“._ 12.09.2023 | 02.11.2023 | 05.11.2023 10.11.2023 10.11.2023 10.11.2023 29 39
Procurement .
. Executive GoB Planned 5
S ] - 21 03 - -
GD-03 of computer Nos. 5 OT™™ Director 4.00 Davs 5 29 39
& others
Actual
Dates
- o il - 1w wir P ¥ e 8 - ie® e TP - ‘as -

CamScanner


https://v3.camscanner.com/user/download

Contract

Package Description Unit Quantity Procurement Source | Estd. Time | Not Invite/ Tender Tender Approval Notification | Signing of Total Time for
Name of Method & Approving of Cost Code used Advertise Opening Evaluation to Award of Award Contract time to Completion
Procurement Type Authority Funds in for in Tender ' Contract | of Contract
Package Lac process | Goods Signature
(Goods) Tk
| 2 3 4 5 6 T 8 9 10 11 12 13 14 15 16 17 18
e 02102023 | 10.102023 | 10.102023 | 17.102023 | 7102023 | 17.102023 15 2
Procurement )
= Executive GoB Planned
r - . 3 - - 7 - - 1
GD-04 o”““_vo%mm.””v LS RFQ Director 30 Davs 8 15 2
p Actual
Dates
Flanned 25102023 | 02.11.2023 | 02.11.2023 | 08.11.2023 | 08.11.2023 | 0
Dates .10.202. 0. 1L 11.2 .11.2023 8.11.2023 16 21
Procurement . Executive GoB Planned
05 of Furniture LS N REQ Director 20 Days ) ? ) i ) - 16 2
Actual
Dates
Planned
Dates 19.11.2023 27.11.2023 27.11.2023 04.12.2023 04.12.2023 04.12.2023 16 21
Procurement E GoB Planned
GD-06 | of Stationary | LS . RFQ xecutive o 25 - . 9 - 7 - - 16 21
: Director Days
iems
Actual
Dates
Planned
Dates 10.12.2023 | 19.12.2023 19.12.2023 | 24.12.2023 24122023 | 24.12.2023 14 21
Procurement
re, Executive GoB Planned
GD-07 of Printing & LS - RFQ Director 25 Days - 9 - 5 - - 14 21
Binding
Actual
Dates
fmony 14122023 | 21122023 | 21122023 | 28122023 | 28122023 | 28122023 15 21
Procurepent
Executive GoB Planned - -
GD-08 i Om_mao.... LS - RFQ Director 20 Davs - 8 - 7 - - 15 21
quip Actual
Dates
Total Value
of Goods 75.00
Procurement
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