

Government of the People's Republic of Bangladesh  
Office of the Executive Director  
Cotton Development Board  
Khamarbari, Dhaka-1215.  
Web: [www.cdb.gov.bd](http://www.cdb.gov.bd)

**ANNUAL PROCUREMENT PLAN**  
for the year: 2020-21  
(Goods)

**Ministry/ Division:** Ministry of Agriculture  
**Agency:** Cotton Development Board  
**Procuring Entity Name & Code:** Executive Director

Budget: Revenue

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	লিভারিজ পোশাক ক্রয়	LS	-	RFQ	Executive Director	GoB	3.00	Planned Dates		02.09.20	10.09.20	10.09.20	16.9.20	16.9.20	16.9.20	15	21
								Planned Days		-	8	-	6	-	-	15	21
								Actual Dates									
GD-02	মনিহারি	LS	-	RFQ	Executive Director	GoB	3.00	Planned Dates		4.10.20	13.10.20	13.10.10	19.10.20	19.10.20	19.10.20	16	21
								Planned Days		-	10	-	6	-	-	16	21
								Actual Dates									
GD-03	এসি ক্রয়	Nos.		RFQ	Executive Director	GoB	2.50	Planned Dates		25.11.20	3.12.20	3.12.20	10.12.20	10.12.20	10.12.20	16	21
								Planned Days		-	9	-	7	-	-	16	21
								Actual Dates									

*Handwritten signature*  
07/07/2020

*Handwritten signature*

*Handwritten signature*

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-04	কম্পিউটার ক্রয়	Nos.		RFQ/OTM	Executive Director	GoB	15.00	Planned Dates		20.12.20	28.12.20	28.12.20	04.01.21	04.01.21	04.01.21	16	21
								Planned Days		-	8	-	6	-	-	16	21
								Actual Dates									
GD-05	ব্যবহার্য সামগ্রি	LS		RFQ/OTM	Executive Director	GoB	4.50	Planned Dates		28.12.20	06.01.21	06.01.21	13.01.21	13.01.21	13.01.21	17	25
								Planned Days			10	-	7	-	-	17	25
								Actual Dates									
GD-06	অফিস সরঞ্জামাদি	Nos.		RFQ/OTM	Executive Director	GoB	10.00	Planned Dates		18.01.21	27.01.20	27.01.20	02.02.21	02.02.21	02.02.21	16	21
								Planned Days			10	-	6	-	-	16	21
								Actual Dates									
	Total Value of Goods Procurement					Total:	38.00										

*Farid*  
07/01/2020

*[Signature]*

*[Signature]*  
(Dr. Md. Farid Uddin)  
Executive Director  
Cotton Development Board  
Khamarbari, Dhaka.